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TO: ALL USERS OF THE ACTIVE PROJECT STATUS REPORT.
FROM: PROGRAM AND PROJECT MANAGEMENT SECTION (PPMS)

The contents of this report for this month (Data Date: 09/08/2006 ) are as follows:

Projects Added

Projects Deleted

Projects Rescheduled

Design Projects without Construction

Projects which Failed to Advertise

The main body of the report. This section contains projects arranged by “Bid Ready” date. Planned Bid Advertisement date is noted above
the comments for each project. The projects without customized schedules are listed as “Projects in the Process of Being Scheduled.” Projects
that are to be constructed by other agencies are listed in the section that follows.

Index This section is sorted by route and begining mile post.

If you need further assistance, have any questions, comments or concerns, or need a hardcopy of the report, please feel free to call us at: (602)
712-7678.

PROGRAM AND PROJECT MANAGEMENT TEAM

This information is also available on ADOT’s Internet @:

http://www.azdot.gov/Highways/ppms

PUBLISHED DATE: 09/22/2006



ACTIVE PROJECT STATUS REPORT
GLOSSARY

“A/C” Actual or Current. If a date appears in the report with an “A” to its right, the date is an actual date. If an

“A” is not present, then the date is the current working view.

Bid Ready- Bid package ready date (Normally, at least 1 month prior to the planned advertisment date)

County Abbreviations:
AP  Apache GH Graham MO
CH Cochise Gl  Gila NA
CN  Coconino LA LaPaz PM
GE Greenlee MA  Maricopa PN

COG -
CPSID -

Data Date -

Date PRB Shifted -
Env Clr -

IGA -

JPA -

Kick-off -

Map/Srv -

Council of Governments

Mohave
Navajo
Pima
Pinal

SC
SW
YU
YV

Santa Cruz
Statewide
Yuma
Yavapai

Four-character key field used by the critical path scheduling system to identify a project

Reflects the status of activities and PRB actions as of the date. Bid Advertisements

are as of the end of the month.

Month and year in which the project was last moved (mm/yy) Date is shown below the 'Bid Shift Arrow'

Environmental Clearance
InterGovernmental Agreement
Joint Project Agreement
Project Kick-off team meeting

Mapping and Survey



MP / BMP -
OSD -

PDC -
Planned B/A -

Planned St | — IV

Program Cost -
R/W Clr -

RTE -

T/C pl -

TBD -

U/R Clr -

Val Analysis -

X->Y

ACTIVE PROJECT STATUS REPORT
GLOSSARY
(continued)

Mile Post / Beginning Mile Post

Optimum Start for Design. This is the latest date on which the design process should begin.
Pre-Design Completion

Planned Bid Award Date

Planned dates for design stages | through IV as determined by the original customized
schedule dates.

The programmed project cost in dollars including construction engineering.
Right-of-Way Clearance

Route

Traffic Control Plans complete

To Be Determined

Utilities and Railroad Clearance

Value Analysis

X — The number of times the project has moved since its original inclusion in the
5-Year Program.

Y — The number of months the project has moved from the original schedule date.



100 SYSTEM PRESERVATION

110 PAVEMENT PRESERVATION

111 STATEWIDE PAVEMENT PRES

112 STATEWIDE MINOR PAVEMENT PRES
113 PREVENTATIVE MAINTENANCE

120 BRIDGE PRESERVATION

121 EMERGENCY REPAIRS

122 MINOR UPGRADES

123 SCOUR RETROFIT

124 SEISMIC RETROFIT

125 BRIDGE REPLACEMENT & REHAB
126 BRIDGE INSPECTION & INVENTORY

130 SAFETY PROGRAM

131 BLUNT END GUARDRAIL REPLACEMENT
132 HAZARD ELIMINATION PROGRAM

133 ROCKFALL CONTAINMENT

134 HIGHWAY RAIL CROSSINGS

140 PUBLIC TRANSIT
141 PUBLIC TRANSIT SUPPORT

150 ROADSIDE FACILITIES
151 REST AREA REHABILITATION
152 LANDSCAPING REHABILITATION

160 OPERATIONAL FACILITIES

161 SIGNAL WAREHOUSE & RPM'S

162 PORT OF ENTRY

163 MECHANICAL, HARDWARE, SOFTWARE
164 SIGN REHABILITATION

165 EMERGENCY REPAIR PROJECTS

RESOURCE ALLOCATION CODES

200 SYSTEM MANAGEMENT

210 DEVELOPMENT SUPPORT
211 DESIGN SUPPORT

212 UTILITIES SUPPORT

213 RIGHT OF WAY SUPPORT
214 ENVIRONMENTAL SUPPORT
215 PLANNING SUPPORT

216 BRIDGE SUPPORT

217 CONTRACT AUDITING

218 PRIMAVERA SUPPORT

220 OPERATING SUPPORT

221 TRAINING

222 WORK ZONE SAFETY

223 OUTDOOR ADVERTISING CONTROL
224 COMMUNITY RELATIONS SUPPORT
225 PRIVATIZATION SUPPORT

226 SIB CAPITALIZATION

227 RISK MANAGEMENT INDEMNIFICATION
228 PROFESSIONAL & OUTSIDE SERVICES
229 PARTNERING SUPPORT

236 FEDERAL TAX EVASION PROGRAM

230 PROGRAM OPERATING CONTINGENCIES

231 DESIGN MODIFICATIONS CONTINGENCY
232 GENERAL CONTINGENCY

233 EMERGENCY PROJECTS CONTINGENCY
234 PROGRAM COST ADJUSTMENTS

235 RIGHT OF WAY ACQUISITION

300 SYSTEM IMPROVEMENT

310 MINOR CAPACITY/ SPOT IMPROVEMENTS

311 DISTRICT MINOR PROJECTS
312 TRAFFIC SIGNALS
313 DISTRICT FORCE ACCOUNT

320 ROADSIDE FACILITIES IMPROVEMENTS
321 STATE PARKS ROADS

322 NEW REST AREAS

323 NEW LANDSCAPING

324 SCENIC, HISTORIC & TOURIST SIGNS
325 STATEWIDE ENHANCEMENT PROJECTS

330 MAJOR CAPACITY/OPERATIONAL
331 SPOT CAPACITY & OPERATIONAL
332 TRAFFIC INTERCHANGE PROGRAM
333 CLIMBING/PASSING LANE PROGRAM
334 ROUTE TURNBACK PROJECTS

335 ITS PROGRAM

340 CORRIDOR IMPROVEMENTS
341 CORRIDOR IMPROVEMENTS




RESOURCE
CODE #'S

111

311

325

CPSID

AE1G

BZ1G

HJ1G

RTE

19

19

85

FY 2007

TUCSON DISTRICT ADVERTISED PROJECTS

CO MP TRACS

SC 0.0 H636701C

PM 39.0 H611301C

PM 40.6 H660301C

PROJECT NAME
TYPE OF WORK

INTERNATIONAL BORDER - JCT B-19
RR(4"TL,2"PL)& 2"AC & 1/2 ARFC

CMP NB & SB RAMPS, STR # 6603
CULVERT OUTLET PROTECTION

SAHUARO - RASMUSSEN
SIDEWALKS & LANDSCAPING

ACTUAL PROGRAM
BID DATE COST (K)

07/25/2006  $7,919

08/07/2006 $265

09/20/2006 $990



PROJECTS ADDED THIS MONTH

CPSID: PROJECT NUMBER: PROJECT NAME:

RTE: CO: MP: TYPE OF WORK: PROJECT COST

TRACS: PROJECT MANAGER: COMMENTS: (in thousands) BID READY:

PB1H SR 287 & ATTAWAY ROAD PROJECT ADDED BY THE $175 IGA FY 07
287 PN 1375 INSTALL TRAFFIC SIGNAL PRB.

HX19401C T PROJ MGR: RASHID PH: 712-7602



PROJECTS DELETED THIS MONTH

CPSID: PROJECT NUMBER: PROJECT NAME:

RTE: CO: MP: TRACS: TYPE OF WORK: ORIGINAL
PROGRAM COST: PROJECT MANAGER: COMMENTS: BID DATE:



PROJECTS RESCHEDULED THIS MONTH

CPSID: PROJECT NUMBER  PROJECT NAME: BID READY:
RTE: CO: MP: TRACS: TYPE OF WORK: RESCHEDULED:
PROGRAM COST: PROJECT MANAGER: COMMENTS: FROM: TO:
HJ1G  TEA-085-A(004)A  SAHUARO - RASMUSSEN PROJECT ADVERTISED
85 PM 40.6 H660301C  SIDEWALKS & LANDSCAPING FOR SEP0O6  * SEP 06
T $990 PROJ MGR: CLARK PH:520-620-5428 BID.

* NOTE~ Bid Ready dates can remain the same,
while the Bid Advertisement dates change.



CPS

ID:

QG1C

EQ1G

GY1H

DESIGN WITHOUT CORRESPONDING CONSTRUCTION

PROJECT NUMBER:
RTE: CO: MP: TRACS:

DIST DESIGN BUDGET:

19 sCc 4.9 H5127S1D

T

19 PM 60.6

$500

T $2,000

86 PM 132.8
T

$600

PROJCT NAME:
TYPE OF WORK:
PROJECT MANAGER:

COUNTRY CLUB RD TO RUBY ROAD
DESIGN FRONTAGE RD
PROJ MGR: MAUCHER PH:520-388-4262

IRVINGTON RD TI
DESIGN TI
PROJ MGR: MAUCHER PH:520-620-5429

KITT PK RD SEGMENT MP 132.8-137.1
DESIGN (ROADWAY WIDENING)
PROJ MGR: WILSON PH: 520-620-5426

COMMENTS:

FUNDING START

FISCAL
YEAR:

2007

2009

2010



PROJECTS THAT FAILED TO ADVERTISE THIS FISCAL YEAR
PRB ACTION IS REQUIRED TO RE-SCHEDULE THESE PROJECTS

CPS PROJECT NUMBER: PROJECT NAME: ENG  PROGRAM COST: ORIGINAL
ID: RTE: CO: MP: TRACS: TYPE OF WORK: DIST: (in thousands) BID DATE:



PROJECTS TO BE CONSTRUCTED BY OTHER AGENCIES

PROJECT NAME:
CPS PROJECT NUMBER: TYPE OF WORK:
ID: RTE: CO: MP: TRACS: PROJECT MANAGER:

FISCAL YEAR: 2007

KW1E CONTINENTAL ROAD TI
19 PM 39.1 H589101C REALIGN SB FRONTAGE ROAD (PIMA
T PROJ MGR: MAUCHER PH:520-620-5429
PB1H SR 287 & ATTAWAY ROAD
287 PN 137.5 HX19401C INSTALL TRAFFIC SIGNAL
T PROJ MGR: RASHID PH: 712-7602

PROGRAM COST:

COMMENTS: (in thousands)

This project is being designed and $600
constructed by Pima County. Draft JPA is
being reviewed.

This project is not adminstered by ADOT. $175
ADOT will participate with $175k and will

review the plans. Currently stage Il (60%) is

completed.

FY:

07

07



CPSID: DISTRICT:

ROUTE:

FEDERAL ID #:
CO: MP: TRACS #:

TUCSON DISTRICT
BID ADVERTISEMENT: TBD 07

BW1G T
10 PN 193.0

BID ADVERTISEMENT: TBD 08

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
*ACTIVE PROJECT STATUS REPORT - DESIGN*

PROJECT NAME:
TYPE OF WORK:

STOREY RD UP & SUNLAND GIN RD
REMOVE AND REPLACE SLOPE

PROGRAM COST:
RESOURCE CODES:

PROJECT
MANAGER:

STEPHEN WILSON

520-388-4263

LAUREL PARKER

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

DISTRICT MINOR

GM1H T PICACHO OP TO PINAL AIR PARK ROAD $48,369
10 PN 212.0 H653001C CONSTRUCT ROADWAY WIDENING 341 520-388-4260
BID ADVERTISEMENT: TBD 08 LAUREL PARKER
ZZ1F T PINAL AIR PARK RD - TANGERINE RD $22,880
10 PM 232.4 H458203C CONSTRUCT WIDENING & STRUCTURE 342 520-388-4260
BID ADVERTISEMENT: TBD 07 LAUREL PARKER
VCI1E T 010-D I-10, TWIN PEAKS (LINDA VISTA TI) $28,000
10 PM 236.0 CST TI (PER LETTER OF INTENT) 341 520-388-4260
BID ADVERTISEMENT: TBD 10 LARRY MAUCHER PAG MAY LOWER THE PRIORITY ON THIS
PROJECT BECAUSE OF THE UPCOMING
BB1G T CORTARO ROAD TI $2,206 LINDA VISTA TI.
10 PM 247 .4 CONSTRUCT NEWTI 341 520-388-4262
BID ADVERTISEMENT: TBD 10 LARRY MAUCHER
PJL1F T 010-D INA ROAD TI $35,164
10 PM 248.0 RECONSTRUCT Tl & MAINLINE 342 520-388-4262
BID ADVERTISEMENT: TBD 07 LARRY MAUCHER
KT1E T 010-4(172) SUNSET ROAD - RUTHRAUFF ROAD $45
10 PM 251.8 H303804C LANDSCAPE EB & WB FRONTAGE RDS 323 520-388-4262
BID ADVERTISEMENT: TBD 09 LAUREL PARKER FUNDING CURRENTLY IN FY09, 10 AND 11.
EM1G T RUTHRAUFF RD - PRINCE RD $53,000
10 PM 252.8 H624101C RECONSTRUCT ROADWAY 520-388-4260




CPSID: DISTRICT:

ROUTE: CO: MP:

FEDERAL ID #:
TRACS #:

TUCSON DISTRICT
BID ADVERTISEMENT: TBD 08

ARIZONA DEPARTMENT OF TRANSPORTATION

PROGRAM AND PROJECT MANAGEMENT SECTION

*ACTIVE PROJECT STATUS REPORT - DESIGN*

PROJECT NAME:
TYPE OF WORK:

PROGRAM COST:

RESOURCE CODES:

PROJECT
MANAGER:

LARRY MAUCHER

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

LANDSCAPING WAS DESIGNED
PREVIOUSLY UNDER ORIGINAL DESIGN

EN1G T I-10/1-19 Tl $6,000 CONTRACT. CONSULTANT IS CURRENTLY
10 PM  260.0 aga. DEVELOPING A MASTER PLAN FOR THE
CONSTRUCT LANDSCAPING 520-388-4262 INTERCHANGE ROW.
BID ADVERTISEMENT: TBD 08 FARZANA YASMIN  CONSULTANT RECEIVED THE NOTICE TO
PROCEED ON 4/17/06.
VB1E T 010-E -10 / 1-19 (FMS, PHASE 2) $6,600
10 PM  260.0 H640401C EXTEND ITS ALONG I-10 & 1-19 335 602-712-8328
BID ADVERTISEMENT: TBD 08 NATALIE CLARK CITY OF TUCSON WILL ADMINISTER THE
ARTWORK FABRICATION AND
OP1E T 010-E(008)A 6TH AVE TI $459 INSTALLATION.
10 PM 261.0 H634801C SIDEWALKS AND ARTISTIC FENCING 325 520-388-4252
BID ADVERTISEMENT: DESIGN 07 LARRY MAUCHER  PA COMPLETED IN AUGUST, 2005.
QGi1C T 019-A COUNTRY CLUB RD TO RUBY ROAD $500
19 SC 4.9 DESIGN FRONTAGE RD 331 520-388-4262
BID ADVERTISEMENT: TBD 10 STEPHEN WILSON  FUNDING INCLUDES 1997 PIMA COUNTY
BOND FUNDS AND 2006 RTA FUNDING.
EO1G T CANOA TI - CONTINENTAL TI $2,200 FUNDING INCLUDES $2.2 MILLION IN PAG 2.6
19 PM 340 CONST ROADWAY (NB FRONTAGE RD) 341 520-388-4263 % FUNDS PER FY 07 - FY 11 PLAN.
BID ADVERTISEMENT: IGA 07 LARRY MAUCHER  THIS PROJECT IS BEING DESIGNED AND
CONSTRUCTED BY PIMA COUNTY. DRAFT
KW1E T 019-A CONTINENTAL ROAD TI $600 JPA IS BEING REVIEWED.
19 PM 39.1 H589101C REALIGN SB FRONTAGE ROAD (PIMA 331 311 520-388-4262
BID ADVERTISEMENT: TBD 11 LARRY MAUCHER  DCR AND EA UNDERWAY
QK1C T VALENCIA RD - AJO WAY (JCT SR 86) $29,000
19 PM 58.7 H510501C WIDEN ROADWAY 342 520-388-4262
BID ADVERTISEMENT: TBD 09 LARRY MAUCHER  DCR AND EA UNDERWAY.
EP1G T VALENCIA - AJO WAY (SR 86) PH II $9,000
19 PM 58.7 CONST MAINLINE RECONSTRUCTION 341 520-388-4262




CPSID: DISTRICT: FEDERAL ID #:

ROUTE: CO: MP: TRACS #:

TUCSON DISTRICT
BID ADVERTISEMENT: DESIGN 09

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
*ACTIVE PROJECT STATUS REPORT - DESIGN*

PROJECT NAME:
TYPE OF WORK:

PROGRAM COST:
RESOURCE CODES:

PROJECT
MANAGER:

LARRY MAUCHER

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

EQ1G T IRVINGTON RD TI $2,000
19 PM 60.6 DESIGN TI 341 520-388-4262
BID ADVERTISEMENT: TBD 08 LAUREL PARKER
EN1E T 077-A CALLE CONCORDIA - TANGERINE RD $21,735
77 PM 77.5 H545901C WIDEN TO 6 LANES 331 341 520-388-4260
BID ADVERTISEMENT: TBD 10 STEPHEN WILSON
AY1G T 077-A TANGERINE RD-PINAL CO LINE $2,000
77 PM 82.0 CST ROADWY WIDENING TO 6 LANES 342 520-388-4263
BID ADVERTISEMENT: TBD 08 STEPHEN WILSON DISTRICT MINOR
JD1H T SR 79 ORACLE JCT - FLORENCE HWY
79 PN 124.0 EXTEND RCB CULVERTS 520-388-4263
BID ADVERTISEMENT: TBD 07 PAUL SULLIVAN STAGE V PLANS HAVE BEEN SENT OUT FOR
REVIEW. CONSULTANT IS WORKING ON
CD1F T JCT SR 79 & CACTUS FINAL PLANS.
79 PN 127.4 H608301C LEFT TURN LANE 311 602-712-7468
BID ADVERTISEMENT: TBD 10 STEPHEN WILSON DISTRICT MINOR. MODIFYING STAGE IV
PLANS TO SHOW ADDITIONAL R/W AT
EE1F T SR 82, MP 38 - 39.5 HEADWATER POOLS FOR FIVE CULVERTS.
82 SC 38.0 H598701C SLOPE FLATTENING 311 520-388-4263
BID ADVERTISEMENT: TBD 07 ROD COLLINS
GM1G T 083-A(003) MP 7.29 - MP 7.83 $825
83 CH 7.3 H652701C GUARDRAIL AND HIGH EMB 602-712-7980

BID ADVERTISEMENT: FEB 07

DM1H T

84 PN 172.5 H679901C

STEPHEN WILSON
SR 84 @ GUINN DRIVE

INTERSECTION IMPROVEMENTS 520-388-4263




CPSID: DISTRICT: FEDERAL ID #:

ROUTE: CO: MP: TRACS #:

TUCSON DISTRICT
BID ADVERTISEMENT: SEP 06

ARIZONA DEPARTMENT OF TRANSPORTATION

PROGRAM AND PROJECT MANAGEMENT SECTION

*ACTIVE PROJECT STATUS REPORT - DESIGN*

PROJECT NAME:
TYPE OF WORK:

PROGRAM COST:

RESOURCE CODES:

PROJECT
MANAGER:

NATALIE CLARK

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

HI1G T TEA -085-A(004) SAHUARO - RASMUSSEN $990
85 PM 406 H660301C SIDEWALKS & LANDSCAPING 325 520-388-4252
BID ADVERTISEMENT: TBD 08 STEPHEN WILSON
CF1G T TOWN OF SELLS $11,095
86 PM 1120 H649101C CONSTRUCT ROADWAY WIDENING 331 342 520-388-4263
BID ADVERTISEMENT: DESIGN 10 STEPHEN WILSON
GY1H T KITT PK RD SEGMENT MP 132.8-137.1 $600
86 PM 1328 DESIGN (ROADWAY WIDENING) 520-388-4263
BID ADVERTISEMENT: TBD 10 STEPHEN WILSON
ES1G T SAN PEDRO RD SEGMT MP 137.1-141.1 $8,100
86 PM  137.1 WIDEN ROADWAY TO 40' 341 520-388-4263
BID ADVERTISEMENT: TBD 09 STEPHEN WILSON
ovic T MP 141.1 TO RESERVATION BOUNDRY $9,700
86 PM 1411 CONSTRUCT ROADWAY WIDENING 341 520-388-4263
BID ADVERTISEMENT: TBD 08 RAY LEON
RV1E T 085-B MP 145.6 - BRAWLEY WASH $1,029
86 PM 1456 H543401C EXTEND BOX CULVERTS 311 602-712-7712
BID ADVERTISEMENT: TBD 10 STEPHEN WILSON
AZ1G T 086-A VALENCIA ROAD - KINNEY ROAD $16,000
86 PM 1595 CST ROADWY WIDENING TO 4 LANES 342 520-388-4263

BID ADVERTISEMENT: FEB 07
086-A(010)
164.0 H672201C

WF1G T
86 PM

SR 86 @ CAMINO VERDE
INTERSECTION IMPROVEMENT

RUDY KOLAJA

602-712-8686

STAGE Il PLANS WERE DELIVERED BY KHA
ON MONDAY, JULY 18, 2006




CPSID: DISTRICT: FEDERAL ID #:

ROUTE: CO: MP: TRACS #:

TUCSON DISTRICT

BID ADVERTISEMENT: TBD 07

DR1F T
189 SC 0.1

BID ADVERTISEMENT: TBD 08

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
*ACTIVE PROJECT STATUS REPORT - DESIGN*

PROJECT NAME:
TYPE OF WORK:

SR 189 @ MP 0.095
DRAINAGE IMPROVEMENTS

PROGRAM COST:
RESOURCE CODES:

PROJECT
MANAGER:

STEPHEN WILSON

520-388-4263

DAVE MELLGREN

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

PROJECT SCOPE HAS BEEN REDUCED DUE
TO FUNDING SHORTAGES. WORKING TO

DH1G T 189-A(005)X MARIPOSA PORT OF ENTRY, NOGALAS $3,279 REDEFINE PROJECT WITH A 75% PLANS
189 SC 0.1 H528205C CONST PARKING & RD IMPROVEMENT 162 602-712-8629 SET. NEED UTILITY POTHOLING.
BID ADVERTISEMENT: TBD 07 STEPHEN WILSON  DISTRICT MINOR
JC1H T SR 286 SASABE - ROBLES RANCH HWY
286 PM  20.0 H690701C REPAIR AT LW WATER CROSSINGS 311 520-388-4263
BID ADVERTISEMENT: TBD 07 PAUL SULLIVAN  PROJECT IS READY TO BID. IGA IS
APPROVED BY PINAL COUNTY BOARD.
DT1E T 287-A(002) SR 287 & ELEVEN MILE CORNOR RD $2,000 NEED FUNDING FROM HES.
287 PN 1224 H608201C INTERSECTION IMPROVEMENTS 325 602-712-7468
BID ADVERTISEMENT: IGA 07 ABDULKARIM THIS PROJECT IS NOT ADMINSTERED BY
RASHID ADOT. ADOT WILL PARTICIPATE WITH $175K
PB1H T SR 287 & ATTAWAY ROAD $175 AND WILL REVIEW THE PLANS. CURRENTLY
287 PN 1375 HX19401C INSTALL TRAFFIC SIGNAL 602-712-7602 STAGE Il (60%) IS COMPLETED.
BID ADVERTISEMENT: TBD 07 ABDULKARIM
271G T 347-A-502 SR347 MARICOPA-CASA GRANDE HWY $400 RASHID

347 PN 173.0 HX17601C

CONSTRUCT TRAFFIC SIGNAL

602-712-7602



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMNET SECTION
*INDEX SORTED BY ROUTE AND MILEPOST*

INDEX



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMNET SECTION
*INDEX SORTED BY ROUTE AND MILEPOST*

CPSID RTE CcO MP
BWIG 10 PN 193.0
GMIH 10 PN 2120
ZZIF 10 PM 2324
VCIE 10 PM 236.0
BBIG 10 PM 247.4
PJIF 10 PM 2480
KTLIE 10 PM 2518
EMIG 10 PM 2528
VBIE 10 PM 260.0
ENIG 10 PM 260.0
OPIE 10 PM 2610
QGIC 19 SC 49
EOIG 19 PM 340
KWIE 19 PM  39.1
QKIC 19 PM 587
EPIG 19 PM 587
EQIG 19 PM 606
ENIE 77 PM 775
AY1IG 77 PM 820
JDIH 79 PN 1240
CDIF 79 PN 1274
EEIF 82 SC 380
GM1G 83 CH 7.3
DMIH 84 PN 1725
HJ1G 85 PM 406
CFIG 86 PM 1120

TRACS #

H653001C
H458203C

H303804C
H624101C
H640401C

H634801C

H589101C
H510501C

H545901C

H608301C
H598701C
H652701C
H679901C
H660301C
H649101C

PROJECT #

TEA -085-A(004)A

PROJECT NAME
STOREY RD UP & SUNLAND GIN RD
PICACHO OP TO PINAL AIR PARK ROAD
PINAL AIR PARK RD - TANGERINE RD
[-10, TWIN PEAKS (LINDA VISTA TI)
CORTARO ROAD TI
INA ROAD TI
SUNSET ROAD - RUTHRAUFF ROAD
RUTHRAUFF RD - PRINCE RD
[-10/1-19 (FMS, PHASE 2)
I-10/1-19 TI
6TH AVE TI
COUNTRY CLUB RD TO RUBY ROAD
CANOA Tl - CONTINENTAL TI
CONTINENTAL ROAD TI
VALENCIA RD - AJO WAY (JCT SR 86)
VALENCIA - AJO WAY (SR 86) PH II
IRVINGTON RD TI
CALLE CONCORDIA - TANGERINE RD
TANGERINE RD-PINAL CO LINE
SR 79 ORACLE JCT - FLORENCE HWY
JCT SR 79 & CACTUS
SR 82, MP 38 - 39.5
MP 7.29 - MP 7.83
SR 84 @ GUINN DRIVE
SAHUARO - RASMUSSEN
TOWN OF SELLS

TYPE OF WORK BID READY FISCAL YR
REMOVE AND REPLACE SLOPE TBD FY 07 2007
CONSTRUCT ROADWAY WIDENING TBD FY 08 2008
CONSTRUCT WIDENING & STRUCTURE ~ TBD FY 08 2008
CST TI (PER LETTER OF INTENT) TBD FY 07 2007
CONSTRUCT NEWTI TBD FY 10 2010
RECONSTRUCT TI & MAINLINE TBD FY 10 2010
LANDSCAPE EB & WB FRONTAGE RDS ~ TBD FY 07 2007
RECONSTRUCT ROADWAY TBD FY 09 2009
EXTEND ITS ALONG I-10 & I-19 TBD FY 08 2008
CONSTRUCT LANDSCAPING TBD FY 08 2008
SIDEWALKS AND ARTISTIC FENCING TBD FY 08 2008
DESIGN FRONTAGE RD DESIGN FY 07 2007
CONST ROADWAY (NB FRONTAGE RD)  TBD FY 10 2010
REALIGN SB FRONTAGE ROAD (PIMA  IGA FY 07 2007
WIDEN ROADWAY TBD FY 11 2011
CONST MAINLINE RECONSTRUCTION ~ TBD FY 09 2009
DESIGN TI DESIGN FY 09 2009
WIDEN TO 6 LANES TBD FY 08 2008
CST ROADWY WIDENING TO 6 LANES ~ TBD FY 10 2010
EXTEND RCB CULVERTS TBD FY 08 2008
LEFT TURN LANE TBD FY 07 2007
SLOPE FLATTENING TBD FY 10 2010
GUARDRAIL AND HIGH EMB TBD FY 07 2007
INTERSECTION IMPROVEMENTS JAN 07 2007
SIDEWALKS & LANDSCAPING SEP 06 2007
CONSTRUCT ROADWAY WIDENING TBD FY 08 2008



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMNET SECTION
*INDEX SORTED BY ROUTE AND MILEPOST*

CPSID

GY1H
ES1G
QYic
RV1E
AZ1G
WF1G
DR1F
DH1G
JC1H
DT1F
PB1H
ZT1G

RTE

86
86
86
86
86
86
189
189
286
287
287
347

Cco

PM
PM
PM
PM
PM
PM
SC
SC
PM
PN
PN
PN

MP

132.8
137.1
141.1
145.6
159.5
164.0
0.1
0.1
20.0
122.4
1375
173.0

TRACS #

H543401C

H672201C

H528205C
H690701C
H608201C
HX19401C
HX17601C

PROJECT NAME

KITT PK RD SEGMENT MP 132.8-137.1
SAN PEDRO RD SEGMT MP 137.1-141.1
MP 141.1 TO RESERVATION BOUNDRY
MP 145.6 - BRAWLEY WASH

VALENCIA ROAD - KINNEY ROAD

SR 86 @ CAMINO VERDE

SR 189 @ MP 0.095

MARIPOSA PORT OF ENTRY, NOGALAS
SR 286 SASABE - ROBLES RANCH HWY
SR 287 & ELEVEN MILE CORNOR RD
SR 287 & ATTAWAY ROAD

SR347 MARICOPA-CASA GRANDE HWY

TYPE OF WORK BID READY FISCAL YR
DESIGN (ROADWAY WIDENING) DESIGN FY 10 2010
WIDEN ROADWAY TO 40’ TBD FY 10 2010
CONSTRUCT ROADWAY WIDENING TBD FY 09 2009
EXTEND BOX CULVERTS TBD FY 08 2008
CST ROADWY WIDENING TO 4 LANES TBD FY 10 2010
INTERSECTION IMPROVEMENT JAN 07 2007
DRAINAGE IMPROVEMENTS TBD FY 07 2007
CONST PARKING & RD IMPROVEMENT TBD FY 08 2008
REPAIR AT LW WATER CROSSINGS TBD FY 07 2007
INTERSECTION IMPROVEMENTS TBD FY 07 2007
INSTALL TRAFFIC SIGNAL IGA FY 07 2007
CONSTRUCT TRAFFIC SIGNAL TBD FY 07 2007



http://www.azdot.gov/Highways/ppms/



